
ID Task Name Duration Start Finish Predecessors

1 1 Administration 925 days Fri 4/15/11 Thu 10/30/14
2 1.1 Perform all Project Management for the Project 925 days Fri 4/15/11 Thu 10/30/14

3 1.2 Prepare status reports and invoicing 925 days Fri 4/15/11 Thu 10/30/14

4 2 Labor Compliance Program 925 days Fri 4/15/11 Thu 10/30/14
5 2.1 Comply with Labor Compliance Program 925 days Fri 4/15/11 Thu 10/30/14

6 3 Reporting 925 days Fri 4/15/11 Thu 10/30/14
7 3.1 Submit Quarterly and Annual Reports 925 days Fri 4/15/11 Thu 10/30/14

8 3.2 Submit Final Report 925 days Fri 4/15/11 Thu 10/30/14

9 4 Assessment and Evaluation 925 days Fri 4/15/11 Thu 10/30/14
10 4.1 Prepare Assessment and Evaluation Reports 925 days Fri 4/15/11 Thu 10/30/14

11 5 Final Design 135 days Fri 4/15/11 Thu 10/20/11
12 5.1 Prepare 90% complete PS&E 30 days Fri 4/15/11 Thu 5/26/11

13 5.2 County review of 90% complete PS&E 40 days Fri 5/27/11 Thu 7/21/11 12

14 5.3 Submit plans to Utilities for Third Utility Notice 5 days Fri 7/22/11 Thu 7/28/11 13

15 5.4 Submit plans and specifications for third party peer review 20 days Fri 7/29/11 Thu 8/25/11 14

16 5.5 Third party review of engineer's cost estimate 10 days Fri 7/22/11 Thu 8/4/11 13

17 5.6 Obtain 100% draft PS&E 20 days Fri 7/22/11 Thu 8/18/11 13

18 5.7 Review 100% draft PS&E 15 days Fri 8/19/11 Thu 9/8/11 17

19 5.8 Obtain final plans 10 days Fri 9/9/11 Thu 9/22/11 18

20 5.9 Finalize plans, specs, quantities, and construction cost estimate 10 days Fri 9/23/11 Thu 10/6/11 19

21 5.10 Obtain signatures on the plans 5 days Fri 10/7/11 Thu 10/13/11 20

22 5.11 Plot mylars 5 days Fri 10/14/11 Thu 10/20/11 21

23 6 Environmental Documentation 115 days Fri 4/15/11 Thu 9/22/11
24 6.1 45 day review of Draft EIR Complete 15 days Fri 4/15/11 Thu 5/5/11

25 6.2 Prepare Draft Response to Comments 25 days Fri 5/6/11 Thu 6/9/11 24

26 6.3 County Review of Draft Response to Comments 5 days Fri 6/10/11 Thu 6/16/11 25

27 6.4 Revise Draft Response to Comments 5 days Fri 6/17/11 Thu 6/23/11 26

28 6.5 Prepare MMRP, FF, SOC, Clarifications for Final EIR 10 days Fri 6/24/11 Thu 7/7/11 27

29 6.6 County Review of MMRP, FF, SOC, Clarifications for Final EIR 5 days Fri 7/8/11 Thu 7/14/11 28

30 6.7 Finalize RTC, MMRP, FF, SOC, and Clarifications and Print Final EIR for County
Planning Commission

5 days Fri 7/15/11 Thu 7/21/11 29

31 6.8 County Planning Commission Meeting 0 days Thu 7/21/11 Thu 7/21/11 30

32 6.9 Prepare and process Agenda Staff Report to certify Final EIR 45 days Fri 7/22/11 Thu 9/22/11 31

33 6.10 BOS to certify Final EIR 0 days Thu 9/22/11 Thu 9/22/11 32

34 6.11 Record NOD 0 days Thu 9/22/11 Thu 9/22/11 33

35 6.12 Assumed Award Date of the Grant 0 days Thu 9/1/11 Thu 9/1/11

36 7 Permitting 115 days Fri 4/15/11 Thu 9/22/11
37 7.1 Obtain Notice of Complete Application from Regional Board 15 days Fri 4/15/11 Thu 5/5/11

38 7.2 Obtain Notice of Complete Application from CDFG 45 days Fri 4/15/11 Thu 6/16/11

39 7.3 Obtain Notice of Complete Application from Corps 15 days Fri 4/15/11 Thu 5/5/11

40 7.4 Negotiate Permits with the Regulators 100 days Fri 5/6/11 Thu 9/22/11 39

41 7.5 Obtain Regulatory Permits 0 days Thu 9/22/11 Thu 9/22/11 40

42 8 Construction Contracting 130 days Fri 10/21/11 Thu 4/19/12
43 8.1 Prepare and route Agenda Staff Report to approve plans and specs, authorize

advertising, and set bid opening
30 days Fri 10/21/11 Thu 12/1/11 22

44 8.2 Board approves plans and specs and authorizes advertisement 0 days Thu 12/1/11 Thu 12/1/11 43

45 8.3 Advertising Period 30 days Fri 12/2/11 Thu 1/12/12 44

46 8.4 Bid opening 0 days Thu 1/12/12 Thu 1/12/12 45

47 8.5 Analyze bids and process Agenda Staff Report for award 40 days Fri 1/13/12 Thu 3/8/12 46
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ID Task Name Duration Start Finish Predecessors

48 8.6 Award Construction Contract 0 days Thu 3/8/12 Thu 3/8/12 47

49 8.7 Signed documents due from Contractor 12 days Fri 3/9/12 Mon 3/26/12 48

50 8.8 Document review (bonding and insurance) 15 days Tue 3/27/12 Mon 4/16/12 49

51 8.9 Execution of contract 3 days Tue 4/17/12 Thu 4/19/12 50

52 8.10 Mail Notice to Proceed 0 days Thu 4/19/12 Thu 4/19/12 51

53 9 Construction 395 days Fri 4/20/12 Thu 10/24/13
54 9.1 Mobilization and Site preparation 30 days Fri 4/20/12 Thu 5/31/12 52

55 9.2 Project Construction 16 mons Fri 6/1/12 Thu 8/22/13 54

56 9.3 Performance Testing and Demobilization 45 days Fri 8/23/13 Thu 10/24/13 55

57 10 Environmental Compliance/Mitigation Enhancement 240 days Fri 10/25/13 Thu 9/25/14
58 10.1 3 Month Plant Establishment Period 3 mons Fri 10/25/13 Thu 1/16/14 56

59 10.2 Additional Nine Month Plant Establishment Period 9 mons Fri 1/17/14 Thu 9/25/14 58

60 11 Construction Administration 705 days Fri 1/13/12 Thu 9/25/14
61 11.1 Perform Construction Administration 705 days Fri 1/13/12 Thu 9/25/14 46
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